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Preliminary Project Budget ($000) & Schedule viins
DESIGN
ESTIMATE R/W TOTAL CST
(PE) 15% OF ESTIMATE CONSTRUCTION PHASE
ACTUAL CST (R/W) ENGINEERING | EQUAL TO
EST INCLUDES ACTUAL (CEI) 25% OF CST| ACTUAL TOTAL
INCLUDES 15% ADMIN CONSTRUCTION | EST INCLUDES CST EST PROJECT
BCC DIST LOCATION LIMITS DESCRIPTION |ADMIN COSTS COSTS ESTIMATE (CST) ADMIN COSTS PLUS CElI COST EST
Widen to 4 Lanes
with Median,
SW 120 Street to Swales and
10 SW 127 Avenue SW 88 Street Frontage Road N/A 7,380 6,000 1,500 7,500 14,880
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Design
Right of Way Acquisition

Construction

Construction Procurement

NOTE: All costs are expressed in thousands of
dollars and the schedules are preliminary




